
REQUEST FOR CHANGE REPORT
AUGUST 2007

Date 
Received

Solicitation 
Number Prime Contractor Project Description

Add/Delete/
Scope Change/
Sub-A(Add) or 

D(Delete) Subcontractor
Certified

Y/N

Increase or
Decrease to 

Current 
Contract

 Subcontract 
Amount Scope of Work

Managing 
Department

Project 
Manager

GFE 
Required? 

Y/N Action Date
Approved

Y/N Notes

1 8/1/2007 PW05200044
SPAWGALSS 
CONTRACTORS

ABIA ELEVATOR & ESCALATOR 
IMPROVEMENTS Scope Change BLUMENTHAL SHEETMETAL N INCREASE  $      200,180.00 OVERHEAD DOORS PW

DENNIS 
CRABBILL N 8/2/2007 Y INCREASED THE SCOPE OF WORK

2 8/2/2007 PWC0052A
MCCLEAN 
CONSTRUCTION

ACWP-GOVALLE 5 BAISIN PROJECT 
2&3 W. 29TH ST- BOWMAN AVENUE Add G & R SURVEYING N N/A  $        13,000.00 

Construction Field 
Staking PW

Joe Hoepken, 
P.E Y 8/17/2007 Y

Prime needed to add surveying for the 
beginning of the project. Prime met & 
exeeded the goals and provided GFE.

3 8/7/2007 PW06200068
SOUTHWEST 
CORPORATION

LITTLE WALNUT CREEK BRANCH 
LIBRARY PARKING LOT EXPANSION Add DIJ CONSTRUCTION N N/A $2,760.00

THERMOPLASTIC 
STRIPING FOR 
PARKING LOT PW 

CYNTHIA 
JORDAN Y 8/9/2007 Y GFE documentation was provided.

4 8/8/2007 PWC0067
LAUGHLIN - THYSSEN 
LTD ACWP-EAST LAMAR AREA WW Add FACILITIES REHABILITATION Y N/A 1,087,306.25$    

91345-
Construction,sewer & 
strorm drain & 91360-
Main Service Line PW

LARRY 
MENDEZ N 8/9/2007 Y

Prime is adding a certified MBE in 
adding this subcontractor the MBE 
goal will be exceeded by 43.17%

5 8/8/2007 PWC0067
LAUGHLIN - THYSSEN 
LTD ACWP-EAST LAMAR AREA WW Add AUSTIN UNDERGROUND, INC Y N/A $1,572,867.25 

WATER & 
WASTEWATER 
UTILITIES PW

LARRY 
MENDEZ N 8/9/2007 Y

Prime is adding a certified MBE that 
will increase their goal by 43.17%.

6 8/10/2007 PW06200017A
AUSTIN FILTER 
SYSTEM

REBID-UPPER WALNUT CREEK 
REGIONAL DETENTION Add RANGER EXCAVATION N N/A 370,034.50$       HAULING PW

CHRISTINA 
CALVERY N 8/21/2007 N

2ND TIER SUB.  REQUEST DENIED. 
NO GFE DOCUMENTATION 
PROVIDED.  ADDITIONAL HAULING 
CO'S WERE LISTED ON 
COMPLIANCE PLAN THAT HAVE 
NOT BEEN USED.

7 8/10/2007 PW06300025
FREESE & NICHOLS, 
INC.

GENERAL WATERSHED CONTINUING 
ENGINEERING SVCS ROTATION LIST Delete CIVILTECH ENGINEERING INC Y N/A  UNKNOWN 

WATER 
QUALITY/H&H 
DESIGN SERVICES PW

CHRISTINA 
CALVERY N 8/17/2007 N

CIVIL TECH CLOSED LOCAL 
OFFICE ON 5/21/2007; NOT 
REASON FOR RFC; FIRM IS STILL 
CERTIFIED

8 8/10/2007 PWC0053
TURNKEY 
ENVIRONMENTAL

OLD AUSTIN RECREATION CENTER 
DEMOLITION Add

BROWN & GREEN TREE CARE 
& CONSULTING Y N/A 3,900.00$           

TREE REMOVAL, 
MULCHING PW

KALPANA 
SUTARIA N 8/29/2007 Y ADDING CERTIFIED FIRM.

9 8/13/2007 PW06400001
BARECKY 
CONSTRUCTION CO. GUS GARCIA RECREATION CENTER Sub - A GG'S CONSTRUCTION Y N/A 7,350.00$           DRYWALL PW

ROSSY 
FARINA-

STRAUSS Y 8/15/2007 Y

SUBSTITUTING FOR DIAMOND TO 
COMPLETE REMAINING DRYWALL 
WORK.

9A 8/13/2007 PW06400001
BARECKY 
CONSTRUCTION CO. GUS GARCIA RECREATION CENTER Sub - D DIAMOND INTERIORS INC N N/A 7,350.00$           DRYWALL PW

ROSSY 
FARINA-

STRAUSS Y 8/15/2007 Y
ONLY SUBSTITUTING A PORTION 
OF THE WORK (DRYWALL) 

10 8/13/2007 PWC0038
JAMAIL & SMITH 
CONSTRUCTION NORTH VILLAGE BRANCH Library Add DURISOL BUILDING SYSTEMS N N/A 98,283.00$         

ICE WALL MATERIAL 
SUPPLIER PW

CYNTHIA 
JORDAN Y 8/14/2007 Y GFE DOCUMENTATION PROVIDED.

11 8/14/2007 PWC0082
MATOUS 
CONSTRUCTION

AWU-ULLRICH WTP EXPANSION 
CONTRACT Add IRONHORSE CONCRETE N N/A  $        10,500.00 

75070 READY MIX 
CONCRETE PW JAY ULARY Y 8/14/2007 Y GFE DOCUMENTATION PROVIDED. 

12 8/20/2007 PWC0080
CENTRAL TEXAS 
UTILITY SERVICES

GOVALLE 4: WEBBERVILLE ROAD 
WASTEWATER IMP. Add LANDMARK SURVEYING INC Y N/A 4,430.00$           SURVEYING PW

BRENDA 
BAKER N 8/23/2007 Y ADDING CERTIFIED FIRM.

13 8/20/2007 PWC0038
JAMAIL & SMITH 
CONSTRUCTION NORTH VILLAGE BRANCH LIBRARY Add SPEC - ALL PRODUCTS, INC N N/A 19,000.00$         

RAIN WATER  
COLLECTION TANK PW

CYNTHIA 
JORDAN Y 8/24/2007 Y

SUBCONTRACTOR WAS NEVER 
SUBMITTED

14 8/20/2007 PWC0038
JAMAIL & SMITH 
CONSTRUCTION NORTH VILLAGE BRANCH Library Add

POWERBIRD  
CONSTRUCTION, INC N N/A  $        19,000.00 

FERRO CEMENT 
CISTERN  FOR 
RAINWATER C PW

CYNTHIA 
JORDAN Y 8/24/2007 Y

GFE  DOCUMENTATION 
PROVIDED.

15 8/20/2007 PWC0038
JAMAIL & SMITH 
CONSTRUCTION NORTH VILLAGE BRANCH Library Add

DAVEY TREE EXPERT 
COMPANY N N/A 1,170.00$           TREE TRIMMING PW

CYNTHIA 
JORDAN Y 8/30/2007 Y GFE DOCUMENTATION PROVIDED.

16 8/20/2007 PWC0038
JAMAIL & SMITH 
CONSTRUCTION NORTH VILLAGE BRANCH Library Add BEAIRD DRILLING SERVICES N N/A 3,600.00$           PIER DRILLING PW

CYNTHIA 
JORDAN Y 8/30/2007 Y GFE DOCUMENTATION PROVIDED.

17 8/20/2007 PWC0038
JAMAIL & SMITH 
CONSTRUCTION NORTH VILLAGE BRANCH Library Add LABOR READY CENTRAL, INC. N N/A 2,000.00$           TEMPORARY LABOR PW

CYNTHIA 
JORDAN Y 8/30/2007 Y GFE DOCUMENTATION PROVIDED.

18 8/20/2007 PWC0040
LAUGHLIN - THYSSEN 
LTD ACWP-GOVALLE 1-WEST LAMAR Add MACIAS & ASSOCIATES Y N/A  $          6,800.00 

INSTALLATION OF 
WASTEWATER 
LINES & MANHOLES PW

CHELSEA 
SOLOMOM N 8/23/2007 Y

TIMELY PROSECUTION OF 
PROJECT 

19 8/20/2007 PWC0040
LAUGHLIN - THYSSEN 
LTD ACWP-GOVALLE 1-WEST LAMAR Add SALAS CONSTRUCTORS Y N/A 27,640.00$         

INSTALLATION OF 
WW LINES & 
MANHOLES PW

CHELSEA 
SOLOMOM N 8/23/2007 Y INSTALLATION OF LINE WK 
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20 8/20/2007 PWC0040
LAUGHLIN - THYSSEN 
LTD ACWP-GOVALLE 1-WEST LAMAR Add FACILITIES REHABILITATION Y N/A 280,000.00$       

INSTALLATION OF 
WASTEWATER 
LINES & MANHOLES PW

CHELSEA 
SOLOMOM N 8/23/2007 Y

INSTALLATION OF PIPE, ADD 
ANOTHER CREW TO PROJECT 

21 8/20/2007 PWC0040
LAUGHLIN - THYSSEN 
LTD ACWP-GOVALLE 1-WEST LAMAR Add

AUSTEX CONCRETE 
CONSTRUCTION Y N/A 2,500.00$           

TREE REMOVAL & 
TRIMMING PW

CHELSEA 
SOLOMOM N 8/23/2007 Y

CONTRACTUAL REQUIREMENT  
FOR ARBOIST 

22 8/21/2007 PWC0038
JAMAIL & SMITH 
CONSTRUCTION NORTH VILLAGE BRANCH Library Add LABOR READY CENTRAL, INC. N N/A  $          2,000.00 TEMPORARY LABOR PW

CYNTHIA 
JORDAN Y 8/30/2007 Y GFE DOCUMENTATION PROVIDED.

23 8/21/2007 PWC0065
PEABODY GENERAL 
CONTRACTORS UPPER WALLER SSO ABATEMENT Add

BROWN & GREEN TREE CARE 
& CONSULTING Y N/A 10,000.00$         ARBORIST PW

CHARLES  
MUELA N 8/21/2007 Y ADDING CERTIFIED FIRM. 

24 8/24/2007 PW004300003
PARSHALL + 
ASSOCIATES SPACE PLANNING ROTATION LIST Add JOSE GUERRA Y N/A  UNKNOWN MEP PW

DAVID 
TAYLOR N 8/24/2007 Y ADDED CERTIFIED FIRM

25 8/27/2007 PW00300025
CAMP DRESSER & 
MCKEE

ULLRICH WATER TREATMENT 
EXPANSION TO 160MGD AND A 
MEMBRANE DEMONSTRATION STUDY Add NELSON ACOUSTICS N N/A  $        21,001.00 Noise Abatement AWU JAY ULRAY Y 8/31/2007 Y MBE/WBE goals achieved.

26 8/27/2007 PWC0055
JAY- REESE 
CONTRACTORS

SOUTH 1ST TO SOUTH 5TH-OLTORF 
STREET RECONSTRUCTION Add AARON CONCRETE Y N/A  $        20,001.00 

REMOVAL OF 
EXISTING 
PAVEMENT MILLING PW

RICK 
COLBRUNN Y 8/31/2007 Y ADDING CERTIFIED FIRM.

27 8/27/2007 PWC0055
JAY-REESE 
CONTRACTORS

SOUTH 1ST TO SOUTH 5TH-OLTORF 
STREET RECONSTRUCTION Add ASPHALT PAVING N N/A  $      207,881.00 

PAVEMENT 
REPLACEMENT PW

RICK 
COLBRUNN Y 8/31/2007 Y GFE DOCUMENTATION PROVIDED.

28 8/27/2007 PW063000020
LIMBACHER & 
GODFREY ARCHITECTS

ARCHITECTURAL SERVICES RL 2007-
2009 Add FREESE & NICHOLS N N/A

 Under 
negotiation. 
Based on defined 
scope of work.  Dam Engineering PARD

TONY 
ARNOLD Y 8/30/2007 Y MBE/WBE goals achieved.

29 8/28/2007 PW03300019
GEOMATRIX 
CONSULTANTS INC

2003-2005 ENVIROMENTAL SERVICES 
ROTATION LIST Add MAGNA CORE Y N/A  $          2,286.00 SOIL SAMPLING PW

STEVE 
NELSON N 8/31/2007 Y

ADDED CERTIFIED FIRM.  PRIME 
NOT ACHIEVING AA OR HISP. 
GOALS; DRAFTING NEW 
SHORTAGE LTR TO SEND PER 
ECARTER

30 8/30/2007 PWC0055
JAY- REESE 
CONTRACTORS

SOUTH 1ST TO SOUTH 5TH-OLTORF 
STREET RECONSTRUCTION Add CDSI N N/A  $          2,100.00 

CHLORINATION/DE-
CHLORINATION 
TESTING PW

RICK 
COLBRUNN Y 8/31/2007 Y GFE DOCUMENTATION PROVIDED.

Request for Change Summary for June 2007
Additions Deletions Substitutions Scope Changes Total

27 1 1 1 30 A There are no MBE or WBE firms certified for the scope of work at the time of the request
Certified 12 1 Replacing 1 Non-Cert. w/1 Cert. 0 B To increase MBE or WBE participation

Non-Certified 15 0 0 1 C Change in contract amount
D Solicitation goals are being met
E Pricing from Certified firms was not competitive or did not respond to solicitation to submit pricing
F

1 G Like kind 
2
3
4 H Good Faith Efforts documentation was not included with request or failed to complete good faith efforts requirements
5 I
6
7

mistake of fact or law about the elements of the scope of work of a solicitation where a reasonable price cannot be agreed Sub-contractor or sub-consultant was added to contract without DSMBRs prior written authorization
failure of the sub-contractor or sub-consultant to meet insurance, licensing or bonding requirements
the subcontractor's or sub-consultant's withdrawal of its bid or proposal

failure of performance
financial incapacity Reasons for denying a Request for Change of Compliance Plan
refusal by the subcontractor or sub-consultant to honor bid or proposal price

Sub-contractors or sub-consultants may be added to a contract for the following reasons

Substitutions of sub-contractors or sub-consultants shall be permitted only on the following bases Specification requirements or prior work with the project
unavailability after receipt of reasonable notice to proceed
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